
Schedule Scenarios for Capitol Extension and 10West Extension

Estimated schedules are subject to change. Numerous factors — including federal review timelines, federal 
government shutdowns, supply chain conditions, political developments, and legal challenges — may 
affect actual schedules.

Assumes project remains in CIG pipeline and FTA concurs with NEPA re-evaluation
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Assumes FTA requires pause of Project Development and a new NEPA process

Define new LPA, 
environmental, 

Preliminary 
Engineering

NEPA

FTA Project 

Development

7th Ave North

Capitol 

Extension FTA 

Engineering

FTA
Risk

Readiness
Review

Construction

FTA
Risk

Readiness
Review

Limited NTP 

Utilities
FFGA

Limited NTP 

Utilities

Limited NTP 

Utilities

Scenario assumes FTA receptive to 
an Environmental Re-evaluation to 
expand Area of Potential Effect, 
and use of existing contracts.

Scenario assumes re-procurement 
of design and construction 
contracts, and that the FTA has 
capacity for concurrent readiness 
reviews with 10West.
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